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STIMATED COMPLETION DATE

8 October 1970

NAME OF CONFRACTOR
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1YPE OF COMMODITY OR SERVICE

Light Source Study .

DURING THE PERIOD? [r YES E] NO (If yes, give details on reversc side.)

HAS GOVERNMONT-OWNED PROPERTY BEEN DELIVERED 10 CONTRACTOR DURING THIS PERIOD? [:] YES
(If yes, dndicate items, quantity, and cost on rcverse side.)

THE CONTRACTOR 1S ON SCHEDULE : THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
X [':]‘No FUNDS YEs No IF ANSWER IS "NO" ADVISE REC-
| OMMENDATION AND/OR ACTIOM OF SPONSORING OFFICE, ON
: REVERSE HEREOF., IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 85% DITIONAL FUNDS INVOLVED.
=0 .
PER CENT OF FUNDS EXPENDED - 8‘)1)
HAS AN INTERIM REPORT,. FINAL REPORT, PROTOTYPE. OR OTHER END I1TEM BEEN RECEIVED FROM THE CONTRACTOR

] we

INCENT IVES
IS THIS AN INCENTIVE CONTRACT [ ves El e NOTE :
IF YES. CHECK TYPE TEM USE REVEKSE SIDE FOR COMMENTS.
T T v E :
[) cost [ anavo [ resroruance [Joccrveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE
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OVERALL PERFORMANCE OF CONTRACTOR

1. l I OQUTSTANDING 4. l l ABOVE AVERAGE . I *] UNSATISFACTORY
2, [:1 EXCELLENT r'] AVERAGE

3. [ 1 very cooo 6. I IMINIMUM ACCEPTABLE

IF OVERALL PERFORMANCLE OF CONTKACTOR 15 UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

[X CONTINUE AS PROGRAMMED : i [:] WITHHOLD PAYMENT PENDING
st [ H R v . - 'SATISFACTORY PERFORMANCE

PR
[:] cLOSE OuUT 5 P . ; [:] OTHER (Specify)
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APPLICABLE, THE FOLLOWING:

Sy : : : : . : o ‘ |-

S IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S FERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVC BEEN RECEIVED. THESE INCLUDE, WHERE
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o, T 1t REC'D | “pppLy » ITEM ) RECTD | Ry
PROTOTYPES ° f I : ”_‘_ B MANUALS ; - U
DRAWINGS AND SPECIFICATIONS ) L FINAL REPORT : ; i ; —
FRODUCTION AND/OR OTHER SPECIAL TOOLING o o o
ENDTTRMS ‘ L ! ' ' . | OTHER GOVERNMENT PROPERTY o T
DATE OF LAST CONTACT WITH CONTRACTOR ‘ vy ‘ - ST e

- September 1970 . - oo : [ S S
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The Third Monthly Technical Report was received about 11 Sepbember
1970. ©Some problems have been encountered in finding certain special
power supply components and additional time is required. The contractor
requested and was granted a one month time exbension.

The study is proceeding well. A study of lamp phosphors has shown one
phosphor which has 10% higher efficicncy than others. A study of lamp grid
designs has shown that ono design, using two diametbers of tubing increases
uniformity of lighting. A study of half wave dimmers was negative, present
full wave dimmers work better. A study of reflectors was also negaltive,
the prcsent use of flat white paint is apparently the best system. A
study of diffusers has shown white plexiglass #2067 is apparently best.
Further studies on heat transfer and power supplies will be carried out
this month.
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